
Full Parish Council Meeting  

19th October 2026 

Progress Report        09th October 2026 

 

Village Hall Modernisation Project 

Village Hall Modernisation 
Planning Application DC/25/4839/FUL 
Variation of Condition No2 
 
Renovation and modernisation of Hall including the demolition of existing east 
extension, provision of ASHP Plant and installation of Solar Panels on Roof Alteration to 
previously approved plans 
 
Planning Application Approved 02nd October 2026 
 
Building Control Approval  
Stroma Building Services Technical Engineers are progressing with reviewing Planning 
Approved Drawings together with Architectural, Structural Drawings & Calculations 
(MEP) Mechanical Electrical & Plumbing Documentation and Specifications  
 
All queries arising from Engineers reviews are directed to OWL Architects the Projects 
Administrators for clarification in a timely manor  
 
Building Control Statutory Duties  

 Serve an Initial Notice to the appropriate Local Authority  
 Appraise the plans and specifications for compliance with the Building 

Regulations  
 Carry out statutory consultations with the Fire Authority, Sewerage Undertaker, 

etc. where applicable  
 Make appropriate site inspections, suƯicient to the size and scale of the project  
 Issue Final Certificates on satisfactory completion of the work  

 
Hall Modernisation Tender Documentation  
OWL Architects Administrators of the Tendering Process have issued Village Hall 
Modernisation Works Tender Documents to Nominated Main Building Contractors with 
expectation of receiving all Tenders returned to OWL oƯices by 18th December 2026  
 
OWL Architects Administrators of the Tendering Process will review/analyse Quotations 
received and issue Full Cost Report to the Parish Council Chair Ivor French Only early 
January 2027  
 
Once Parish Council Chair has received Village Hall Modernisation cost report there will 
be a period for the Modernisation Working Group to carry out an internal Technical 
evaluation review of Hall Modernisation Cost against Secured Funds and what happens 
next  
 
Cllr John Horsnell 


